
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2020

ESTIMATE SUMMARY 22:37:42

CONTID: C21258R        ESTIMATE NO: 0007 PROG 2005

PCN: 21258R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY19 PIKES PEAK AREA SIGNAL RE PERCENT TIME:

PROJECT NO: STMC040-043                   

FY19 PIKES PEAK AREA SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING

26898 E. HWY 96 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)948-3343 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,770,923.56 PARTICIPATING $ $ 90,563.25

AWARD PROJECT AMT: 2,606,989.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.82

WORK DAYS

WORK DAYS

74.98%

693,357.45

90,563.25

90,563.25

90,563.25

$

$

$

$

2,077,566.11

0.00

2,077,566.11

0.00

2,077,566.11

-39,104.84

0.00

2,038,461.27

0.00

AMOUNT DUE 2,038,461.27 90,563.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,563.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

138.0 TIME ALLOW: 182

ORIG TIME ALLOW: 182

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/18/2019

02/10/2020

09/29/2020

10/24/2019

11/22/2019

12/16/2019

12/18/2019
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,025.001.000

0.00

1.000

L S 

6,025.00000

0010 Removal of Debris 1.000

0.000

201-00005  
 

3,950.001.000

0.00

1.000

L S 

3,950.00000

0015 Removal of Delineator 6.000

0.000

202-00090  
 

360.006.000

0.00

8.000

EACH

60.00000

0020 Removal of Sidewalk 426.000

0.000

202-00200  
 

17,785.50426.000

0.00

426.000

SY  

41.75000

0025 Removal of Curb and Gutter 434.000

0.000

202-00203  
 

11,392.50434.000

0.00

481.000

LF  

26.25000

0030 Removal of Concrete Curb Ramp 234.000

0.000

202-00206  
 

6,259.50234.000

0.00

252.000

SY  

26.75000

0035 Removal of Brick Pavers 1.000

0.000

202-00207  
 

29.251.000

0.00

1.000

SY  

29.25000

0040 Removal of Asphalt Mat 47.000

0.000

202-00220  
 

1,981.0547.000

0.00

60.000

SY  

42.15000

0045 *Removal of Pavement Marking 813.000

0.000

202-00250  
 

3,373.95813.000

0.00

7,018.000

SF  

4.15000

0050 Removal of Light Standard 2.000

0.000

202-00700  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0055 Removal of Ground Sign 1.000

0.000

202-00810  
 

120.001.000

0.00

3.000

EACH

120.00000
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

27,050.00000

0065 Sawing Asphalt Material (6 Inch) 211.000

0.000

202-05026  
 

2,532.00211.000

0.00

250.000

LF  

12.00000

0070 *Potholing 167.000

0.000

203-01597  
 

31,730.00167.000

0.00

200.000

HOUR

190.00000

0075 Erosion Log Type 1 (12 Inch) 120.000

0.000

208-00002  
 

1,932.00120.000

0.00

175.000

LF  

16.10000

0080 Aggregate Bag 40.000

0.000

208-00035  
 

630.0040.000

0.00

70.000

LF  

15.75000

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,050.002.000

0.00

2.000

EACH

1,525.00000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

80.000

LF  

42.00000

0095 Sweeping (Sediment Removal) 7.000

0.000

208-00106  
 

1,057.007.000

0.00

40.000

HOUR

151.00000

0100 Reset Microwave Vehicle Radar Detector (MVRD) 2.000

0.000

210-00476  
 

2,100.002.000

0.00

4.000

EACH

1,050.00000

0105 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

4.000

EACH

710.00000

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

250.00000
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 8.000

4.000

210-00815  
 

2,700.0012.000

900.00

12.000

EACH

225.00000

0120 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

495.00000

0125 Reset Traffic Signal Controller Cabinet 1.000

0.000

210-00855  
 

1,495.001.000

0.00

1.000

EACH

1,495.00000

0130 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.290

ACRE

539.00000

0135 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.290

ACRE

1,100.00000

0140 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

1,478.000

SY  

1.10000

0145 Hot Mix Asphalt (Patching) (Asphalt) 9.160

0.000

403-00720  
 

2,931.209.160

0.00

20.000

TON 

320.00000

0150 *Drilled Shaft (18 Inch) 70.000

0.000

503-00018  
 

35,175.0070.000

0.00

100.000

LF  

502.50000

0155 *Drilled Shaft (36 Inch) 30.000

0.000

503-00036  
 

18,450.0030.000

0.00

30.000

LF  

615.00000

0160 *Drilled Shaft (42 Inch) 34.000

0.000

503-00042  
 

23,630.0034.000

0.00

34.000

LF  

695.00000

0165 *Drilled Shaft (48 Inch) 195.000

0.000

503-00048  
 

153,075.00195.000

0.00

195.000

LF  

785.00000
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Shaft (54 Inch) 105.000

0.000

503-00054  
 

85,575.00105.000

0.00

105.000

LF  

815.00000

0175 Riprap (9 Inch) 2.000

0.000

506-00209  
 

650.002.000

0.00

5.000

CY  

325.00000

0180 Fence (Temporary) 149.000

0.000

607-11580  
 

819.50149.000

0.00

149.000

LF  

5.50000

0185 *Concrete Sidewalk 340.000

0.000

608-00000  
 

22,491.00340.000

0.00

360.000

SY  

66.15000

0190 *Concrete Curb Ramp 219.000

0.000

608-00010  
 

28,470.00219.000

0.00

250.000

SY  

130.00000

0195 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

200.00000

0200 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

45.75000

0205 *Curb and Gutter Type 2 (Section I-M) 33.000

0.000

609-21011  
 

1,650.0033.000

0.00

100.000

LF  

50.00000

0210 *Curb and Gutter Type 2 (Section II-B) 512.000

0.000

609-21020  
 

28,723.20512.000

0.00

520.000

LF  

56.10000

0215 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

85.10000

0220 *Median Cover Material (Patterned Concrete) 1,334.000

0.000

610-00020  
 

32,149.401,334.000

0.00

6,650.000

SF  

24.10000
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

22.15000

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

1.000

EACH

18.10000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

19.75000

0240 *2 Inch Electrical Conduit (Bored) 10,017.000

0.000

613-00206  
 

182,810.2510,017.000

0.00

10,050.000

LF  

18.25000

0245 *3 Inch Electrical Conduit (Bored) 4,607.000

0.000

613-00306  
 

90,988.254,607.000

0.00

4,610.000

LF  

19.75000

0250 1 Inch Electrical Conduit (Plastic) 169.000

0.000

613-01100  
 

1,816.75169.000

0.00

169.000

LF  

10.75000

0255 2 Inch Electrical Conduit (Plastic) 213.000

0.000

613-01200  
 

2,183.25213.000

0.00

213.000

LF  

10.25000

0260 3 Inch Electrical Conduit (Plastic) 366.000

0.000

613-01300  
 

3,934.50366.000

0.00

366.000

LF  

10.75000

0265 Type One Pull Box 8.000

0.000

613-07001  
 

4,760.008.000

0.00

10.000

EACH

595.00000

0270 Type Two Pull Box 0.000

2.000

613-07002  
 

1,290.002.000

1,290.00

2.000

EACH

645.00000

0275 Type Three Pull Box 16.000

0.000

613-07003  
 

11,920.0016.000

0.00

19.000

EACH

745.00000
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Type Five Pull Box 10.000

0.000

613-07005  
 

10,150.0010.000

0.00

10.000

EACH

1,015.00000

0285 Wiring 0.500

0.000

613-10000  
 

18,625.000.500

0.00

1.000

L S 

37,250.00000

0290 Luminare (LED) (8500 Lumens) 0.000

2.000

613-13006  
 

1,850.002.000

1,850.00

2.000

EACH

925.00000

0295 Luminaire (Install Only) 16.000

0.000

613-20200  
 

6,000.0016.000

0.00

16.000

EACH

375.00000

0300 Secondary Service Pedestal 5.000

0.000

613-50150  
 

21,375.005.000

0.00

5.000

EACH

4,275.00000

0305 Sign Panel (Class I) 6.000

345.000

614-00011  
 

6,756.75351.000

6,641.25

622.000

SF  

19.25000

0310 Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

16.000

EACH

1,125.00000

0315 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

1.000

0.000

614-01573  
 

415.251.000

0.00

5.000

EACH

415.25000

0320 Pedestrian Signal Face (16) (Countdown) 28.000

2.000

614-70150  
 

16,860.0030.000

1,124.00

32.000

EACH

562.00000

0325 Traffic Signal Face (12-12-12) 67.000

6.000

614-70336  
 

52,925.0073.000

4,350.00

82.000

EACH

725.00000

0330 Traffic Signal Face (12-12-12-12) 18.000

2.000

614-70448  
 

15,800.0020.000

1,580.00

20.000

EACH

790.00000
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Signal Controller Cabinet 5.000

0.000

614-72855  
 

99,850.005.000

0.00

5.000

EACH

19,970.00000

0340 Pedestrian Push Button 28.000

4.000

614-72860  
 

43,904.0032.000

5,488.00

33.000

EACH

1,372.00000

0345 Pedestrian Push Button Post Assembly 17.000

0.000

614-72863  
 

36,975.0017.000

0.00

17.000

EACH

2,175.00000

0350 Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

38,900.004.000

0.00

4.000

EACH

9,725.00000

0355 Intersection Detection System (Camera)(Install Only) 5.000

4.000

614-72896  
 

17,325.009.000

7,700.00

14.000

EACH

1,925.00000

0360 Flashing Beacon 6.000

0.000

614-80000  
 

19,050.006.000

0.00

6.000

EACH

3,175.00000

0365 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

34,430.002.000

0.00

2.000

EACH

17,215.00000

0370 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

18,395.001.000

0.00

1.000

EACH

18,395.00000

0375 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

18,525.001.000

0.00

1.000

EACH

18,525.00000

0380 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

24,325.001.000

0.00

1.000

EACH

24,325.00000

0385 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 6.000

0.000

614-81165  
 

149,850.006.000

0.00

6.000

EACH

24,975.00000
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000

0.000

614-81170  
 

26,050.001.000

0.00

1.000

EACH

26,050.00000

0395 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 4.000

0.000

614-81175  
 

114,080.004.000

0.00

4.000

EACH

28,520.00000

0400 Traffic Signal-Light Pole Steel (2-55&65 Foot Mast 
Arm) 

1.000

0.000

614-81555  
 

30,950.001.000

0.00

1.000

EACH

30,950.00000

0405 Traffic Signal-Light Pole Steel (2-60&65 Foot Mast 
Arm) 

0.000

1.000

614-81560  
 

32,050.001.000

32,050.00

1.000

EACH

32,050.00000

0410 Traffic Signal Pedestal Pole Steel 10.000

2.000

614-84000  
 

32,700.0012.000

5,450.00

13.000

EACH

2,725.00000

0415 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

1.000

EACH

675.00000

0420 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,765.00000

0425 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

8,915.00000

0430 Closed Circuit Television (Install Only) 0.000

0.000

614-87321  
 

0.000.000

0.00

1.000

EACH

4,510.00000

0435 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,982.00000

0440 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

300.000

LF  

6.67000
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PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

1.000

EACH

4,015.00000

0450 Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

1.000

EACH

4,015.00000

0455 Ethernet Switch Type III Assembly (Cienna Switch 3930) 0.000

0.000

614-87693  
 

0.000.000

0.00

1.000

EACH

5,775.00000

0460 *Construction Surveying 0.500

0.000

625-00000  
 

11,505.000.500

0.00

1.000

L S 

23,010.00000

0465 *Mobilization 1.000

0.000

626-00000  
 

88,200.001.000

0.00

1.000

L S 

88,200.00000

0470 *Public Information Management (Tier III) 0.600

0.200

626-01113  
 

12,040.000.800

3,010.00

1.000

DAY 

15,050.00000

0475 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

21.000

GAL 

515.00000

0480 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

129.000

0.000

627-30405  
 

2,018.85129.000

0.00

982.000

SF  

15.65000

0485 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

684.000

0.000

627-30411  
 

8,994.60684.000

0.00

5,604.000

SF  

13.15000

0490 *Flagging 3.000

0.000

630-00000  
 

81.303.000

0.00

150.000

HOUR

27.10000

0495 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

100.000

HOUR

145.00000



CONTID: C21258R        COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 21258R-BID   ESTIMATE RUN 09/29/2020

PROJECT: STMC040-043                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Control Inspection 75.000

13.000

630-00007  
 

16,280.0088.000

2,405.00

88.000

DAY 

185.00000

0505 *Traffic Control Management 119.000

15.000

630-00012  
 

149,410.00134.000

16,725.00

182.000

DAY 

1,115.00000

0510 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

5.000

HOUR

37.50000

0515 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

205.00000

0520 *Construction Traffic Sign (Panel Size A) 17.100

0.000

630-80341  
 

649.8017.100

0.00

36.000

EACH

38.00000

0525 *Construction Traffic Sign (Panel Size B) 54.000

0.000

630-80342  
 

2,875.5054.000

0.00

60.000

EACH

53.25000

0530 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

23,004.003.600

0.00

4.000

EACH

6,390.00000

0535 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.700

0.000

630-80357  
 

3,105.002.700

0.00

4.000

EACH

1,150.00000

0540 *Drum Channelizing Device 27.000

0.000

630-80360  
 

445.5027.000

0.00

100.000

EACH

16.50000

0545 *Drum Channelizing Device (With Light) (Flashing) 27.000

0.000

630-80363  
 

546.7527.000

0.00

50.000

EACH

20.25000

0550 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

22.25000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:37:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Traffic Cone 67.500

0.000

630-80380  
 

843.7567.500

0.00

100.000

EACH

12.50000

0560 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

50.000

EACH

29.75000

0565 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.000

630-85040  
 

30,555.001.800

0.00

2.000

EACH

16,975.00000

0570 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

133,350.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0580 F/A On-The-Job Trainee 2,655.000

0.000

700-70023  
 

2,655.002,655.000

0.00

3,200.000

F A 

1.00000

0585 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0590 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 2,074,471.1090,563.252,767,828.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 Sanitary Facility 1.000

0.000

620-00020  
 

3,095.001.000

0.00

1.000

EACH

3,095.00000

CAT 3,095.000.003,095.00CURRENT AMT0400 $ $ $

$ 2,077,566.1090,563.25$2,770,923.56$CURRENT AMTPROJECT TOTAL


